Breakdown of Tasks to Bring the Current Plan to the 25% Design Phase of MassDOT Standards

MassDOT Task Item Description cost*
Early Environmental Coordination Design
151|Submission Checklist S 5,000
Historical/Archaelology (Federal Section 106
152]and State Chapter 254) S 500
154|Hazardous Materials Research/Reivew S 400
Project Development Meetings and Public
155|Hearings S 2,000
157|NEPA - Categorical Exclusion (CE) S 4,000
158|NEPA Environmental Assessment (EA) S 8,000
163|MEPA - Environmental Notification Form (ENF) | S 8,000
USACE Section 4040 General Permit (PGP);
170 or 171|USACE Individual Section 4040 Permit S 6,000
Programatic Section 4(f) Evaluations; Draft
Individual Section 4(f) Evaulation; Final
173 or 174/175]Individual Section 4(f) Evaluation S 5,000
176|Wetland Resource Area Delineation S 3,000
WPA Abbreviated Notice of Resource Area
177|Determination (ANRAD) S 1,500
179|WPA Notice of Intent (NOI) S 8,000
182|Water Quality Certification S 1,000
Impaired Waterbody Assessment and Water
187|Quality Data Form S 500
200|Functional Design Report S 8,000
220|Design Exception Report S 8,000
301|Project Initiation and Data Compilation S 2,000
302|Utility Coordination S 3,000
Survey Coordination and Controls; Base Plans,
profiles, and typical sections; Field
303-306|Reconnaissance; Plot Existing Layout Lines S 28,000
307|Meetings and Liaison S 2,000
309|Preliminary Horizontal Geometry S 4,000

may not be required

may not be required



Preliminary Vertical Geometry; Cross Section

310-312|Studies; Prepare Cross Sections S 14,000
313|Plot Proposed Layout and Easements S 2,000
314|Pavement Design S 2,000
315|Typical Sections S 2,000
316|Construction Details S 2,000
318|Preliminary Drainage and Utility Studies S 24,000
320|Traffic Signals S 15,000
321|Signs and Pavement Markings S 4,000
322|Traffic Management S 2,000
324|Constructability Review S 1,000
325|Quality Control Review S 6,000
326|Preliminary Construction Estimate S 6,000
327|Submission Checklist S 1,500
328|Modificaitons and Revisions S 6,000
330|Construction Contract Time Determination S 1,000

350-351|Design Public Hearing; Hearing Preparation S 5,000

preliminary ROW S 25,000
coring/boring S 25,000
printing S 1,500
mileage S 1,000
police S 5,500
misc S 2,000
Total for Completion of 25% Design Plans S 261,400
Say $ 265,000
20% Contingency $ 318,000.0

*cost based on $100/hr




